

REPORT- BOREWELL PROJECT- HOLY CROSS CONVENT MAKKUVA

I am writing these few lines to give you a very big thanks for the support given for digging the borewell. The borewell was dug as planned for 100 meters (315 feet). The submergible motor was fixed and water lines and electrical lines were concealed to preserve from any future damage. The water is clear and since it is from the rocks it has good taste. It is a miracle and a long-awaited dream to have a borewell. Thank you very much. The children, staff and all of us are very happy and will always be grateful to you.

Date of drilling borewell: 30th September 2023

Date of fixing the motor: 1st October 2023

Income	Amount in Rs.	Expense	Amount in Rs.
EMAP	2,16,718.62	Borewell drilling	1,45,700
Congregation	17,469	Motor, electrical plumbing materials and panel board	71,018
		Pipes and fittings	17469
TOTAL	2,34,187		2,34,187



BOREWELL DIGGING IN THE LATE EVENING



BOREWELL DIGGING IN THE
EARLY HOURS



BOREWELL BEFORE FIXING
MOTOR



NEW SUBMERGIBLE MOTOR



WATER GUSHING FROM THE NEW MOTOR



PANEL BOARD



AFTER FIXING MOTOR AND PIPES



THANK YOU VERY MUCH!!!